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ASOS CONFIGURATION CONTROL BOARD (ACCB)

ACCB Meeting Minutes of December 11, 2001

I. CONVENE - 9:30 A.M.

Meeting number 35 of the ASOS Configuration Control Board
(ACCB) was held on Monday, December 11, 2001, in room
12246 of the Silver Spring Metro Center #2.

Members participating:

OST1 - Rick Ahlberg (Chair)

OPS22 - Dave Mannarano

0S32 - John Bradley

0S7x1 - Tim Ross

AOP 100 - Not Represented

ARS 200 - Paul Armbruster

AUA 430 - Steve Imbembo

AFWA - Jim Humphrey

0S12 - Lewis Kozlosky (Exec. Sec.)

Advisors and guests included: Rob Ericson (0S12);
Billy Whisel (OPS12); Susan Reiley (OPS13); Rick Parry
(OPS22); Rich Bunevitch and Peggy Hoch (OPS23); Kevin
Conaty (OPS33); Ralph Buck (AOP 1000); Bob Beatty and
Jerry Kranz (AUA 430); and Ed Heusinger (SPAWAR).

II. Review of Minutes

The August 27, 2001, minutes were amended to clarify the

status of RC S00583. The minutes were approved as
amended.



ITITI. Review of Action Item Table

C 500646 Correction to ASOS Peak Winds (WRH109S). 1In
progress and will be addressed at the next ACCB meeting.

IV. Items Awaiting Software lLoad Inclusion

Peggy Hoch noted that RC S01079 was superseded by S01164 and
RCs S01174, S01162, and S01168 need to be added to the table.

V. Items for Decision

No items were identified for decision.

VI. RCs Processed or In Process

Lewis Kozlosky provided an RC status report of items
adjudicated or received since the last meeting:

o S00963 Move Scottsdale, AZ, Combined Sensor Group
(WRH244S) Approved 11/2/01

o S01063 Delete RVRNO from METAR Observations (FAA106)
Pending Revision from FAA; FAA Reminded 10/16/01

o S01127 Compute and Display Wind Chill and Heat Index on
AUX Weather Page (CRH611S B) In Coordination;
Revision Received 11/19/01

o S01141 ACU Processor Upgrade; Concept Exploration and
Development Phases (NWS601lS A) ACCB Approval
Recommendation Received; Sent to APMC for Decision

o S01142 All Weather Precipitation Gauge (AWPAG); Concept
Exploration and Development Phases (NWS602S A) In
Preliminary Review

o S01143 Dewpoint Sensor Replacement; Concept Exploration
and Development Phases (NWS603S A) In Coordination



S01144

S01145

S01146

S01178

S01187

ARA292

AA297

AA342

AA379

AA391

AA410

AA415

ARA416

AA419

AA420

Ice Free Wind Sensor (IFW); Concept Exploration and
Development Phases (NWS604S A) In Preliminary
Review

Enhanced Precipitation Identifier (EPI); Concept
Exploration and Development Phases (NWS605S A)

In Preliminary Review

Ceilometer Replacement (25K); Concept Exploration
and Development Phases (NWS606S A) In Preliminary

Review

Move OID and Remove VDU at Elko, NV (FAA156)
On Hold Pending Revision from FAA

Move Mt. Holly, NJ, ACU (ERH675S) On Hold by FAA;
Pending Local Agreement

Add SPECIs to Change Thunderstorm Reporting Range
Thresholds (FAA168) Approved 10/17/01

Install Oklahoma City (ACA-1) ASOS at Trinidad, CO
(FAA166) Approved 8/28/01

Add UPS to DCP and ACU at Rock Springs, WY
(CRH729S) Approved 10/18/01

Install Bandpass Filters at 40 LLWAS Locations
(FAA176) Approved 12/5/01

Replace Bloomington, IL, and Muncie, IN, VDUs with
OIDs (CRH734S) Approved 10/29/01

Move Merced, CA, Sensor Group (WRH280S) In
Coordination; Pending Location Resolution

Remove Grand Rapids, MI, OID and Printer (CRH739S3)
Approved 11/2/01

Move Kalispell, MT, ACU (WRH277S) Approved 12/5/01

Move Sioux Falls, SD, and Cleveland, OH, OIDs
(FAA172) Approved 11/2/01

Add OID at St. Paul, MN (FAA173) Approved 11/2/01



o AA429 Install GTA Radio at Olympia, WA (FAA177) In
Coordination

o AA432 Implementation of Software Version 2.63 (NWS676S)
ASWG Submission; To go to APMC for Decision

o AA441 Move ABQ, CRP, and SHV 0OIDs (FAA175) In
Coordination

o AA447 Move San Luis Obispo, CA, Combined Sensor Group
(WRH218S) In Coordination

o AA44S8 Move Springfield, MO, OID (FAA179) In Coordination
o AA457 Move Ottumwa, IA, ACU (FAA178) Softcopy from FAA

Needed

VII. Items for Discussion

No items were originally identified on the Agenda for
discussion.

o S01127 Compute and Display Wind chill and Heat Index on AUX
Weather Page (CRH611S B). Bob Beatty reported this change is
on hold to resolve funding issues. Rick Ahlberg noted this
change will not be included in V3.0 if it is not approved by
the ACCB. ACCB voted for conditional approval, and asked the
FAA to resolve the funding issue by 1/9/02.

Conditionally Approved

Action Item: Confirm FAA Funding - Bob Beatty.

o S01187 Move Mt. Holly ACU (ERH675S). Bob Beatty reported
this change is pending an agreement with the airport
authority to resolve the issue of who will pay for the
relocation. Other issues include approval to occupy new
location, the terms of the lease, possible violation of lease
by airport authority, and the ability to maintain the ACU at
its current location. Rick Ahlberg stated this issue will go
on the APMC agenda if not resolved by 1/21/02.

Action Item: Verify information on RC; notify license
holder of violations - Bob Beatty.



o AA410 Move Merced, CA Sensor Group (WRH280S). Tim Ross
reported the drainage ditch constructed near the sensors
violates the terms of the license, the proposed location
violates OFCM siting standards, and PG&E does not have
authority to prevent the sensors from being located in the
shadow of the glide slope. NWS Western Region Headquarters
is working on resolving issues.

VIII. Next Meeting

The next ACCB Meeting is scheduled for Tuesday,
January 29, 2002, at 9:30 A.M. in Room 16246 of the
SSMC2 Building in Silver Spring, Maryland.

IX. ADJOURNED 10:50




ASOS CONFIGURATION CONTROL BOARD ACTION ITEM/IMPLEMENTATION TABLE

ITEMS WITHOUT APPROVAL DATES MAY BE ELIGIBLE FOR FINAL VOTE UPON COMPLETION OF ACTION ITEMS.
FOCAL POINTS ARE RESPONSIBLE FOR REPORTING ACTION ITEM STATUS.

CHANGE/DATE FOCAL PT REQUIRED ACTION AT STATUS DUE
S00646 CORRECTION TO ASOS GIFFORD TO BE SUPERSEDED BY IFW SENSOR PENDING 01/02
PEAK WINDS (WRH109S) (S01144)

7/11/95 (a)

S01127 COMPUTE AND DISPLAY BEATTY CONFIRM FAA FUNDING PENDING 01/02
WIND CHILL AND HEAT INDEX

ON AUX WX PAGE (CRH611S A)

501187 MOVE MT. HOLLY ACU BEATTY VERIFY INFORMATION ON RC; NOTIFY PENDING 01/02

(ERH675S)

LICENSE HOLDER OF VIOLATIONS
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